

City of Takoma Park MD
Takoma Junction



**Neighborhood
Development
Company**

**Concept Plan
Proposal**

[https://takomaparkmd.gov/initiatives/
takoma-junction-redevelopment/](https://takomaparkmd.gov/initiatives/takoma-junction-redevelopment/)



Takoma Junction Process and Time Line

<u>2014</u>	January	Release of Junction RFP
	May	Deadline for Proposals
	November	Community Open House with Finalists
<u>2015</u>	Jan./Feb.	Public Meetings on Junction Proposals
	April	Council Selects Neighborhood Development Company
<u>2016</u>	August	Council Signs Development Agreement
<u>2017</u>	Feb./March	Community Consultation Process Meetings
	September	Council reviews Concept Plan

[https://takomaparkmd.gov/initiatives/
takoma-junction-redevelopment/](https://takomaparkmd.gov/initiatives/takoma-junction-redevelopment/)



Takoma Junction Process and Time Line

Following the Council approval of the **Concept Plan**, the development of the project will move forward with opportunity for community input at various decision points.

[https://takomaparkmd.gov/initiatives/
takoma-junction-redevelopment/](https://takomaparkmd.gov/initiatives/takoma-junction-redevelopment/)



Opportunities for Public Input Site Plan/Preliminary Plan

FALL
2017

- Takoma Park Façade Advisory Board

FALL
2017

- County Historic Preservation Commission

WINTER
2018

- Takoma Park City Council

SPRING
2018

- Montgomery County Planning Board