CITY OF TAKOMA PARK, MARYLAND ORDINANCE NO. 2016-39 AUTHORIZING ADDITIONAL DESIGN AND ENGINEERING WORK FOR THE FLOWER AVENUE GREEN STREET PROJECT

- WHEREAS, the City Council approved Ordinance 2012-26 on May 21, 2012, authorizing a contract with Rummel, Klepper and Kahl, (RKK) in the amount of \$275,755 for development of the Flower Avenue Green Street Project; and
- WHEREAS, the City Council approved Ordinance 2014-45 on July 28, 2014, authorizing additional funding in the amount of \$177,000; and
- WHEREAS, the City Council approved Ordinance 2016 -15 on April 27, 2016, authorizing additional funding in the amount of \$74,578; and
- WHEREAS, City staff and the design team have been working diligently to develop the project, and inform the public about the project; and
- WHEREAS, as the project continues to be developed additional elements have been added and costs incurred that were not originally envisioned; and
- WHEREAS, RKK has notified the City that additional funding in the amount of \$46,550 is needed to complete the final design; and
- WHEREAS, funding for the design portion of the project comes from the Maryland State Highway Administration through a road transfer and funding agreement that provides the City the sum of \$696,000 for the design and construction of improvements to Flower Avenue.

NOW THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF TAKOMA PARK, MARYLAND, THAT:

- SECTION 1. The City Manager or her designee is authorized to revise the original contract agreement with Rummel, Klepper and Kahl.
- SECTION 2. This additional contract amount is Forty-Six Thousand, Five Hundred Fifty Dollars (\$46,550).

SECTION 3. This Ordinance shall become effective upon adoption.

Adopted this 14th day of September, 2016 by roll-call vote as follows:

AYE:Mayor Stewart; Councilmembers Kovar, Male, Qureshi, Seamens, Smith, SchultzNAY:NoneABSTAIN:NoneABSENT:None