

**CITY OF TAKOMA PARK**

**ORDINANCE NO. 2024-20**

**AMENDING PRIOR AUTHORIZATION FOR A CONTRACT FOR BRASHEAR’S RUN  
OUTFALL REPAIR AND RESTORATION**

WHEREAS, the Fiscal Year 2024 Stormwater Management includes funding for the Brashear’s Run Outfall Repair and Stream Restoration; and

WHEREAS, the City has coordinated with Maryland National Park and Planning, the land owner, and received the required permits and approvals for the work; and

WHEREAS, the Council authorized a contract with AB Construction, the low bidder, through Ordinance 2024-04 on March 6, 2024 for an amount of \$102,335; and

WHEREAS, the project, which began on April 15, 2024, required numerous changes to the scope of work due to site conditions including severe erosion and deposition of unsuitable soils; and

WHEREAS, the original bid was based on per unit price for specific quantities estimated by the City; and

WHEREAS, the changes in site conditions required the increase in quantities of specific material and work, at the per unit bid price, resulting in a total project cost of \$268,128.41.

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF TAKOMA PARK, MARYLAND, THAT:

Section 1. The City Council approves the expenditure of TWO HUNDRED SIXTY-EIGHT THOUSAND ONE HUNDRED TWENTY-EIGHT DOLLARS AND FORTY-FOUR CENTS (\$268,128.44) for the expanded scope of work completed on the Brashear’s Run Outfall Repair and Stream Restoration by AB Construction.

Section 2. This Ordinance shall become effective upon adoption.

Adopted this 1st day of July, 2024.

AYE: Fulcher, Dyballa, Gibson, Seamens, Honzak, Small, Searcy  
NAY: None  
ABSTAIN: None  
ABSENT: None